COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 22/ 2011

ESTI MATE SUMVARY 11: 51: 40
CONTI D C17846 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 17846- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 75.5  DAYS TI VE ALLOW 160 WORK DAYS
| - 25 WALSENBURG- SOUTH OVERLAY PERCENT TIME:  47.19 ORI G TI VE ALLOW 160 WORK DAYS
PROJECT NO | MD251- 340
| - 25 WALSENBURG- SOUTH OVERLAY
NAME OF ROAD: 025A
PRQIECT COUNTI ES: LAS ANl MAS HUERFANO
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 06/ 22/ 2011 DATE TI ME STARTED 03/01/2011
14802 W 44th AVENUE DATE LET 12/ 23/ 2010 DATE WORK BEGAN  03/01/2011
DATE AWARDED 01/ 04/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 18/ 2011 DATE ACCEPTED
GOLDEN CO 80403 303 279-6611 DATE NOTI CE TO PROCEED 03/ 01/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 10, 596, 704. 04 PARTI Cl PATI NG $ 6,123, 796. 54 $ 3,325,118. 91
AWARD PRQIECT AMT: $  8,826,504. 60 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 57.79% TOTAL EARNI NGS 6, 123, 796. 54 3,325,118.91
FUNDS AVAI LABLE: $  4,472,907.50 STOCKPI LED MATERI ALS 0.00 -7,591. 10
GROSS EARNI NGS 6, 123, 796. 54 3,317,527.81
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -132,397.57 -54, 467. 24
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5,991, 398. 97 3,263, 060. 57
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 5,991, 398. 97 3, 263, 060. 57
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 3, 263, 060. 57

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17846 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17846-BI D ESTI MATE RUN 06/ 22/ 2011
PRQIECT: | MD251- 340 ESTI MATE NO 0004 11: 51: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renoval of Delineator 858. 000 0. 000
EACH 0. 000 0. 00
3. 05000 0. 000 0. 00
0010 202-00201 Renoval of Curb 961. 000 0. 000
LF 304. 000 1, 155. 20
3. 80000 304. 000 1, 155. 20
0015 202- 00240 *Renoval of Asphalt Mat (Pl aning) 793, 159. 000 185, 356. 590
Sy 299, 483. 590 290, 499. 08
0. 97000 484, 840. 180 470, 294. 97
0020 202-00810 *Renoval of G ound Sign 33. 000 0. 000
EACH 0. 000 0. 00
35. 40000 0. 000 0. 00
0025 202-01130 *Renoval of Quardrail Type 3 800. 000 0. 000
LF 415. 500 436. 28
1. 05000 415. 500 436. 28
0030 202-01140 Renoval of Guardrail Type 4 290. 000 0. 000
LF 290. 000 5,278. 00
18. 20000 290. 000 5,278.00
0035 202- 01300 *Renoval of End Anchorage 42.000 0. 000
EACH 13. 000 1,116. 70
85. 90000 13. 000 1,116.70
0040 202-05026  Sawi ng Asphalt Material (6 Inch) 320. 000 0. 000
LF 320. 000 656. 00
2. 05000 320. 000 656. 00
0045 203- 00060 Enbanknent Material (Conplete In Place) 1, 506. 000 1, 300. 000
CY 0. 000 0. 00
23. 95000 1, 300. 000 31, 135. 00
0050 203-01500 Bl adi ng 50. 000 12. 000
HOUR 1. 000 118. 75
118. 75000 13. 000 1,543.75
0055 207-00205 Topsoi | 840. 000 0. 000
CY 0. 000 0. 00

13. 00000 0. 000 0. 00



CONTI D C17846 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17846- Bl D ESTI MATE RUN 06/ 22/ 2011
PRQJECT: | MD251- 340 ESTI MATE NO 0004 11:51: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 208-00002 *Erosion Log (12 Inch) 500. 000 80. 000
LF 0. 000 0. 00
3. 55000 80. 000 284. 00
0065 208-00011 *Erosion Bales (Wed Free) 50. 000 0. 000
EACH 0. 000 0. 00
12. 25000 0. 000 0. 00
0070 208-00020 *Silt Fence 5, 100. 000 4, 345. 000
LF 0. 000 0. 00
1. 10000 4, 345. 000 4,779. 50
0075 208-00034 *Gravel Bag 44. 000 44. 000
LF 0. 000 0. 00
3. 05000 44. 000 134. 20
0080 208-00045 *Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
860. 00000 1. 000 860. 00
0085 208-00070 *Vehi cl e Tracki ng Pad 3. 000 0. 000
EACH 0. 000 0. 00
910. 00000 0. 000 0. 00
0090 208- 00205 Erosi on Control Supervisor 100. 000 32.000
HOUR 9. 000 500. 40
55. 60000 41. 000 2,279. 60
0095 210-00810 *Reset Ground Sign 6. 000 0. 000
EACH 0. 000 0. 00
405. 00000 0. 000 0. 00
0100 210-04030 *Modi fy Quardrail 26, 153. 000 0. 000
LF 6, 927. 000 17, 663. 85
2.55000 6, 927. 000 17, 663. 85
0105 212-00006 *Seedi ng (Native) 2.000 0. 000
ACRE 0. 000 0. 00
687. 10000 0. 000 0. 00
0110 212-00032 *Soi | Condi tioning 2. 000 0. 000
ACRE 0. 000 0. 00
1, 600. 00000 0. 000 0. 00



CONTI D C17846 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17846- Bl D ESTI MATE RUN 06/ 22/ 2011
PRQJECT: | MD251- 340 ESTI MATE NO 0004 11:51: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 213-00002 *Mul ching (Weed Free Hay) 2.000 0. 000
ACRE 0. 000 0. 00
465. 00000 0. 000 0. 00
0120 213-00061 *Mul ch Tacki fier 400. 000 0. 000
LB 0. 000 0. 00
3. 05000 0. 000 0. 00
0125 213-00100 *Soi | Bi nder 1. 000 0. 000
ACRE 0. 000 0. 00
1, 220. 00000 0. 000 0. 00
0130 216-00021 *Soi |l Retention Blanket (Oass 1) 400. 000 0. 000
SY 0. 000 0. 00
2. 05000 0. 000 0. 00
0135 304- 06007 Aggregate Base Course (Cl ass 6) 719. 000 0. 000
cY 187. 000 3,272.50
17. 50000 187. 000 3,272.50
0140 403-00720 Hot M x Asphalt (Patching) (Asphalt) 200. 000 72. 040
TON 18. 460 1, 953. 07
105. 80000 90. 500 9, 574.90
0145 403-34841 *Hot Mx Asphalt (G ading SX) (100) (PG 64-22) 113, 222. 000 27,978. 110
TON 46, 601. 340 2,451, 230. 48
52. 60000 74,579. 450 3,922, 879. 07
0150 411-10255 Emul sified Asphalt (Sl ow Setting) 39, 634. 000 8, 390. 000
GAL 12, 575. 000 28,922.50
2.30000 20, 965. 000 48, 219. 50
0155 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 770. 000 0. 000
LF 312. 500 4,375.00
14. 00000 312. 500 4,375.00
0160 606-00710 *Quardrail Type 7 (Style CA) 419. 000 0. 000
LF 419. 000 25,412.35
60. 65000 419. 000 25,412. 35
0165 606-01340 *End Anchorage Type 3D 7.000 0. 000
EACH 0. 000 0. 00
656. 80000 0. 000 0. 00



CONTI D C17846 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17846- Bl D ESTI MATE RUN 06/ 22/ 2011
PRQJECT: | MD251- 340 ESTI MATE NO 0004 11:51: 40
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNI T PRICE
CAT NO0200 ROADVWAY
0170 606-01370 *Transition Type 3G 19. 000 . 000
EACH . 000 7,742.00
1, 106. 00000 . 000 7,742.00
0175 606-01380 *Transition Type 3H 16. 000 . 000
EACH . 000 4,698. 60
783.10000 . 000 4,698. 60
0180 606-01460 *Medi an Ter m nal 6. 000 . 000
EACH . 000 0. 00
3, 540. 00000 . 000 0. 00
0185 606- 02003 *End Anchor age (Nonfl ar ed) 1. 000 . 000
EACH . 000 0. 00
1, 850. 00000 . 000 0. 00
0190 606- 02005 *End Anchor age (Fl ared) 11. 000 . 000
EACH . 000 0. 00
1, 490. 50000 . 000 0. 00
0195 609-60011  *Curb Type 6 (Section M 976. 000 . 000
LF . 000 0. 00
9. 60000 . 000 0. 00
0200 612-00001  *Delineator (Type I) 609. 000 . 000
EACH . 000 0. 00
13. 15000 . 000 0. 00
0205 612-00002  *Del i neator (Type I1) 116. 000 . 000
EACH . 000 0. 00
14. 65000 . 000 0. 00
0210 612-00003  *Del i neator (Type I11) 263. 000 . 000
EACH . 000 0. 00
15. 90000 . 000 0. 00
0215 612-00070  Reflector Strip (4 Inch) 917. 000 . 000
EACH . 000 0. 00
15. 15000 . 000 0. 00
0220 614-00011 *Sign Panel (Qass I) 52. 500 . 000
SF . 000 0. 00
13. 65000 . 000 0. 00



CONTI D C17846 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 17846- Bl D ESTI MATE RUN 06/ 22/ 2011
PRQJECT: | MD251- 340 ESTI MATE NO 0004 11:51: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 614-00012 *Sign Panel (Cass I1) 471. 540 0. 000
SF 0. 000 0. 00
15. 90000 0. 000 0. 00
0230 614-00013 *Sign Panel (Cass I11) 1, 162. 000 0. 000
SF 0. 000 0. 00
23. 25000 0. 000 0. 00
0235 614-00615 *Steel Sign Post (W6x15) 119. 000 0. 000
LF 0. 000 0. 00
37.25000 0. 000 0. 00
0240 614-00821 *Steel Sign Post (W8x21) 78. 000 0. 000
LF 0. 000 0. 00
47. 65000 0. 000 0. 00
0245 614-01022 *Steel Sign Post (W 10x22) 84. 000 0. 000
LF 0. 000 0. 00
55. 55000 0. 000 0. 00
0250 614-01226 *Steel Sign Post (W 12x26) 86. 000 0. 000
LF 0. 000 0. 00
65. 70000 0. 000 0. 00
0255 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 27.000 0. 000
EACH 0. 000 0. 00
101. 05000 0. 000 0. 00
0260 614-01573  *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 39. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
298. 00000 0. 000 0. 00
0265 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 9. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
395. 00000 0. 000 0. 00
0270 614- 03002 *Concrete Footing (Type 2) 10. 000 0. 000
EACH 0. 000 0. 00
1, 040. 00000 0. 000 0. 00
0275 614- 03004 *Concrete Footing (Type 4) 4.000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0. 00



CONTI D C17846 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17846- BI D ESTI MATE RUN 06/ 22/ 2011
PRQJECT: | MD251- 340 ESTI MATE NO 0004 11:51: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 614- 03005 *Concrete Footing (Type 5) 4.000 0. 000
EACH 0. 000 0. 00
1, 625. 00000 0. 000 0. 00
0285 614- 03007 *Concrete Footing (Type 7) 4.000 0. 000
EACH 0. 000 0. 00
2,125. 00000 0. 000 0. 00
0290 614-80385 *Runble Strip 248, 540. 000 0. 000
LF 0. 000 0. 00
0. 05000 0. 000 0. 00
0295 625- 00000 *Construction Surveying 1. 247 1.197
LS 0. 000 0. 00
10, 925. 00000 1.197 13,077.23
0300 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 134, 000. 00
335, 000. 00000 1. 000 335, 000. 00
0305 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
10, 105. 00000 0. 500 5, 052.50
0310 627-00001 *Pavenent Mar ki ng Pai nt 2,248. 000 461. 100
GAL 891. 400 24, 335. 22
27.30000 1, 352. 500 36, 923. 25
0315 627-00005 *Epoxy Pavenent Mar ki ng 1, 124. 000 0. 000
GAL 0. 000 0. 00
51. 55000 0. 000 0. 00
0320 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 12, 945. 000 0. 000
SF 0. 000 0. 00
9. 35000 0. 000 0. 00
0325 627-30332 *Preformed Plastic Pavenent Marking (Xwal k-Stop Line) 352. 000 0. 000
SF 0. 000 0. 00
12. 25000 0. 000 0. 00
0330 630-00000  *Fl aggi ng 5, 000. 000 1, 427. 000
HOUR 990. 000 19, 998. 00
20. 20000 2,417.000 48, 823. 40



CONTI D C17846 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17846- Bl D ESTI MATE RUN 06/ 22/ 2011
PRQJECT: | MD251- 340 ESTI MATE NO 0004 11:51: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 630- 00007 *Traffic Control Inspection 70. 000 20. 000
DAY 11. 000 1, 389. 85
126. 35000 31. 000 3,916. 85
0340 630-00012 *Traffic Control Managenent 173. 000 58. 000
DAY 17. 000 9,018.50
530. 50000 75. 000 39, 787. 50
0345 630- 80002 *Fl ashi ng Beacon (Sol ar) 48. 000 9. 500
EACH 2.500 2,020. 88
808. 35000 12. 000 9, 700. 20
0350 630-80336 *Barricade (Type 3 MB) (Tenporary) 12. 000 1. 000
EACH 2.500 757. 88
303. 15000 3. 500 1, 061. 03
0355 630-80341 *Construction Traffic Sign (Panel Size A) 40. 000 16. 000
EACH 0. 000 0. 00
55. 55000 16. 000 888. 80
0360 630-80342 *Construction Traffic Sign (Panel Size B) 164. 000 41.000
EACH 20. 500 1, 552. 88
75. 75000 61. 500 4, 658. 63
0365 630-80343 *Construction Traffic Sign (Panel Size C 62. 000 29. 000
EACH 0. 000 0. 00
96. 00000 29. 000 2,784.00
0370 630-80344 *Construction Traffic Sign (Special) 224. 000 112. 000
SF 0. 000 0. 00
20. 25000 112. 000 2,268. 00
0375 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
6, 464. 00000 2.000 12, 928. 00
0380 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel 8. 000 2.500
Type
yee) EACH 0. 000 0. 00
606. 25000 2.500 1, 515. 63
0385 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 150. 000
EACH 0. 000 0. 00
60. 65000 150. 000 9, 097. 50



CONTI D C17846 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17846- Bl D ESTI MATE RUN 06/ 22/ 2011
PRQIECT: | MD251- 340 ESTI MATE NO 0004 11:51: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0390 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 40. 000 0. 000
EACH 0. 000 0. 00
61. 65000 0. 000 0. 00
0395 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 40. 000 20. 000
EACH 0. 000 0. 00
62. 65000 20. 000 1, 253. 00
0400 630-80370 Concrete Barrier (Tenporary) 300. 000 0. 000
LF 150. 000 5,302. 50
35. 35000 150. 000 5,302.50
0405 630-80380  *Traffic Cone 1, 000. 000 500. 000
EACH 0. 000 0. 00
18. 20000 500. 000 9, 100. 00
0410 630-85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 1. 000
(Tenporary)
EACH 0. 000 0. 00
25, 255. 00000 1. 000 25, 255. 00
0415 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70016 F/ A Fuel Cost Adj ustnent 164, 947. 000 64, 193. 940
FA 51, 231. 250 51, 231. 25
1. 00000 115, 425. 190 115, 425. 19
0430 700-70018 F/ A Roadway Snoot hness | ncentive 530, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 409, 718. 000 230, 616. 380
FA 53, 074. 680 53, 074. 68
1. 00000 283, 691. 060 283, 691. 06
0440 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17846 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 17846-BI D ESTI MATE RUN 06/ 22/ 2011
PRQIECT: | MD251- 340 ESTI MATE NO 0004 11: 51: 40
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700- 70022 F/ A QIT Col orado Training Program 5, 250. 000 5, 250. 000
F A 0. 000 0. 00
1. 00000 5, 250. 000 5, 250. 00
0450 700-70025 F/A Quality Incentive Payment 374, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0455 700-70028 F/ A ESB Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0460 700-70031  F/A | NTER M SURFACE REPAI R 111, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 9,887,996.98% 3,147,712.40$% 5,536, 550. 24
CAT NOO300 STRUCTURES

0470 202-00240 *Renoval of Asphalt Mat (Pl aning) 3,901. 000 1, 103. 680
SY 1, 514. 310 1, 468. 88
0. 97000 2,617.990 2,539. 45
0475 202- 00246 *Renoval of Asphalt Mat (Planing) (Special) 7,729. 000 7,729. 000
SY 0. 000 0. 00
5. 60000 7,729. 000 43, 282. 40
0480 202-00425 *Renoval of Bridge Railing 1, 455. 000 1, 334. 500
LF 120. 500 759. 15
6. 30000 1, 455. 000 9, 166. 50
0485 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 991. 000 877.320
SY 113. 340 11, 447. 34
101. 00000 990. 660 100, 056. 66
0486 202- 00460 Renoval of Portions of Present Structure (C ass 3) 7. 000 6. 490

Renoval of Portions of Present Structure (dass 3)
Sy 0. 000 0. 00

315. 00000 6. 490 2,044.35



CONTI D C17846 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 17846- Bl D ESTI MATE RUN 06/ 22/ 2011
PRQJECT: | MD251- 340 ESTI MATE NO 0004 11:51: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0490 202- 00504 *Removal of Expansion Device 696. 000 516. 000
LF 0. 000 0. 00
23. 75000 516. 000 12, 255. 00
0491 202- 04002 Cean Culvert 36 Inch I-25 MP 25.0 and MP 25.1 2.000 0. 000
EACH 2.000 8, 400. 00
4, 200. 00000 2.000 8, 400. 00
0492 206-01750 Shoring Tenporary 1-25 MP 25.0 - Col |l apsed 36 I nch CQw 1. 000 0. 000
LS 1. 000 19, 982. 34
19, 982. 34000 1. 000 19, 982. 34
0495 515-00120 *Wat er proof i ng (Menbr ane) 7,729. 000 3, 233. 000
Sy 1, 723. 000 19, 556. 05
11. 35000 4, 956. 000 56, 250. 60
0500 515-00400 *Concrete Seal er 599. 000 0. 000
5% 599. 000 2,965. 05
4. 95000 599. 000 2,965. 05
0505 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 529. 000 0. 000
LF 0. 000 0. 00
11. 30000 0. 000 0. 00
0510 518-03000 *Sawi ng and Seal i ng Bridge Joint 1, 438. 000 0. 000
LF 0. 000 0. 00
19. 50000 0. 000 0. 00
0515 601- 03027 *Concrete O ass D (Special) 72.950 63. 770
cY 9. 180 9, 271. 80
1, 010. 00000 72.950 73,679.50
0520 602-00020 *Rei nforcing Steel (Epoxy Coated) 755. 000 755. 000
LB 0. 000 0. 00
3. 00000 755. 000 2,265.00
0522 603-00001 Annul ar Space Grouting in Excess of 110% of Theoretical 10. 000 0. 000
G out Vol une
CY 0. 000 0. 00
404. 06000 0. 000 0. 00
0523 603-00010 Cul vert Lining (24 Inch) 222.000 0. 000
SF 195. 000 43, 173. 00
221. 40000 195. 000 43, 173. 00
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PON: 17846- BI D ESTI MATE RUN 06/ 22/ 2011
PRQIECT: | MD251- 340 ESTI MATE NO 0004 11:51: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0524 603-00010 Cul vert Lining (27 Inch) 130. 000 0. 000
SF 14. 000 2,954.00
211. 00000 14. 000 2,954.00
0525 603-00036 *Cul vert Lining (36 Inch) 214. 000 0. 000
LF 145. 000 33, 118. 00
228. 40000 145. 000 33, 118. 00
0526 603-00035 Prepare Culvert Pipe (36 Inch) 352. 000 0. 000
LF 352. 000 14, 080. 00
40. 00000 352. 000 14, 080. 00
0530 606-11010 *Bridge Rail Type 10R 1, 487. 000 1, 353. 000
LF 134. 000 10, 230. 90
76. 35000 1, 487. 000 113, 532. 45
0530 MATERI AL ALLOMNCE Bridge Rail Type 10R, Bolts, Posts, 134. 000
Rai | s, Tubes
LF -134. 000 -7,591. 10
56. 65000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 661, 205. 06 $ 169, 815.41 % 539, 744. 30
CAT NOO400 CONSTRUCTI ON ENG NEERI NG
0535 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
22,230. 00000 1. 000 22,230.00
0540 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 222. 00000 1. 000 20, 222. 00
0545 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2,525. 00000 2.000 5, 050. 00
CAT 0400 CURRENT AMI $ 47,502.00 $ 0.00% 47,502. 00

PRQJECT TOTAL CURRENT AMI $10,596,704.04 $ 3,317,527.81$ 6,123,796.54



